**April** Repair Snow Damage

Spring Clean Up of all gardens

Lawn Mowing – Mid-month / Spring Pre-emergent Crabgrass Application

Weed Clean Up - Front Entrance, Point, Waterfront

Rip Rap Shoreline Weed Treatment (Bi-Weekly) - Begins Mid-month

May Lawn Mowing / Rip Rap Treatment / Weeding

Waterfront Clean Up - Begins Mid-month

Edging of all gardens (May 1-15)

Mulching (May 10-Memorial Day)

**June** Lawn Mowing / Rip Rap Treatment / Weeding / Waterfront Clean Up

Bush/Shrub Trimming (June 1-15)

**July** Lawn Mowing / Rip Rap Treatment / Weeding / Waterfront Clean Up

Spring Pre-emergent Crabgrass Application

**August** Lawn Mowing / Rip Rap Treatment / Weeding / Waterfront Clean Up

September Lawn Mowing / Rip Rap Treatment / Weeding / Waterfront Clean Up

Solicit Landscaping/ Tree-trimming bids Spring Pre-emergent Crabgrass Application

October Lawn Mowing / Rip Rap Treatment / Weeding / Waterfront Clean Up

Create budget Core Aeration & Reseeding

Fall Clean Up - 1 and 2 of 4 Clean Up Sessions

**November** Fall Clean Up – 3 and 4 of 4 Clean Up Sessions

Finalize contracts

**December** Large Tree Pruning